
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 527 Date: 13-Apr-2012 Friday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 948

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 . They had to install the
former plates at 200 , 250 , 300 , & 350 meters . They started at 7:00 AM.

Obra , Jeffery , Mario , & Roger had to work on the North main span . Crews had to work on the 4th
location at 200 meters from the East side of the tower saddle . They had to install the former plates . They
started at 7:20 AM. Crews were done at 7:5 AM.

After that , crews had to work on the 5th location at 250 meters . Following the same procedures as
previous locations . Crews had to hook the former plates to the winch , pull the plates to the designates
location , install the permanent plates behind the template plates , & secure them with 9 mm. cable .
They started on the 1st set at 8:00 AM. Crews were done at 8:15 AM. They started on the 2nd set at 8:20
AM.crews were done at 8:45 AM. They started on the 3rd set at 8:50 AM. Crews were done at 9:10 AM.
Crews had to install the former plates . They were done at 10:00 AM.

Then , crews had to mobilize to the 6th location at 300 meters from the East side of the tower on the
main span . They were done at 10:30 AM. Crew started to pull the 1st set of 5 plates at 10:40 AM. They
were done at 11:10 AM. They started on the 2nd set at 11:15 AM. Crews were done at 11:35 AM. They
started on the 3rd set at 11:30 AM. Crews were done at 11:50 AM.

In addition to that , crews had to install the permanent former plates at 300 meters , relocate the
winch pulley to work on the last former plate location , mobilize their tools , equipments , bring materials to
the site . They were done at 12:45 PM.

In the afternoon , crews had to pull the template set & set it on the last location . They started on
the 1st set of 4 plates at 12:55 PM. Crews were done at 1:10 PM. They started on the 2nd set of 3 plates
at 1:25 PM. Crews were done at 1:40 PM. They started on the 3rd set of 3 plates at 1:50 PM. Crews were
done at 2:10 PM.

Finally , crews had to work on house keeping on the North main span . & they had to mobilize their
tools , equipments , excess materials to work on the South main span . Crews started at 2:15 PM. They
were done at 2:45 PM. The North main span former plates were installed in all 7 locations .

On the South main span , crews had to get new set of long plates , drill holes , grind the edges &
paint them with galvinized paint , set their ladders , materials on at the 150 meters location , prepare for
tomorrow work . They started at 3:15 PM. Crews were done at 4:55 PM. They had to wrap up their tools .
crews left at 5:10 PM.

Matt Holt & his crews are working on the South main span at 150 meters . Obra & his crews will
complete the work at 150 meters tomorrow morning . Douglas is covering all the activities at this location

( For CCO # 247 for all employees 8 Regular Hours & 2 of Over Time Hours . )

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 527 Date: 13-Apr-2012 Friday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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